

Snapshot Objectives

Fernando Camberos
Kwane Galang
Korapat Jaengsrivong
Andy Lim
Fredy Lung

May 2026

Start Objective

The goal of start objective is to establish the foundation of the Dog Shelter Management System. During this stage, the team will define the core features of the system, organize responsibilities, and outline the overall structure of the project.

The main objectives include:

- Defining core system features, including Dog Intake, Medical Records, Adoption Management, Dog Status Tracking, and an Admin Dashboard
- Assigning team roles and responsibilities for each component of the project
- Setting up the GitHub repository and organizing the project structure
- Creating initial drafts of the SRS, SDD, Design Specification, and User Manual
- Creating a Jira board and defining initial tasks and sprint structure
- Identifying required tools, dependencies, and technologies for the system

At the end of this stage, the project will have a clear direction, defined scope, and structured plan for development.

1st Checkpoint Objective

Building upon the foundation established in the start objective, this stage focused on implementing the first major feature set: the Dog Intake System and

Dog Status Tracking functionality. The objective of this checkpoint was to establish the system's ability to manage and track dogs within the shelter.

The main objectives include:

- Implementing the Dog Intake System, allowing staff to add and store basic dog information
- Implementing Dog Status Tracking (Available, Pending, Adopted)
- Creating and assigning new Jira tasks related to these features
- Developing TestRail test cases to validate dog intake and status updates
- Updating the SRS to include detailed requirements for dog intake and tracking
- Updating the SDD to describe how these features are structured and managed
- Expanding the Design Specification to include dog-related pages and interactions
- Updating the User Manual to reflect new functionality
- Updating the workflow diagram to reflect how dog data flows through the system

At this stage, the system establishes its core functionality for managing dogs within the shelter.

2nd Checkpoint Objective

Following the successful implementation of the initial system features, this stage expanded the system to include additional functionality.

The main objectives include:

- Implementing the Medical Records System, including vaccination tracking, medical history, and updating health status
- Implementing the Adoption Management System, allowing users to submit applications and staff to review them
- Implementing the Admin Dashboard to allow staff to manage dogs, records, and applications in a centralized interface
- Creating and assigning new Jira tasks related to medical, adoption, and dashboard features

- Developing additional TestRail test cases for medical records, adoption workflows, and dashboard functionality
- Updating the SRS with requirements for medical records, adoption management, and admin dashboard features
- Updating the SDD to include design details for these systems and dashboard interactions
- Expanding the Design Specification to include medical record pages, adoption workflows, and admin dashboard interfaces
- Updating the User Manual to include instructions for the newly added features
- Updating the workflow diagram to reflect new data interactions and system components

At the end of this stage, the system supports both operational tracking and user interaction through adoption workflows.

Final / Due Date Checkpoint

After completing the core features of the system, the final stage focused on refinement, testing, and identifying future improvements.

The main objectives include:

- Refining all implemented features and ensuring consistency across the system
- Fixing any identified issues and improving usability
- Creating final TestRail reports and summarizing testing results
- Updating all documents (SRS, SDD, Design Specification, User Manual) for completeness and accuracy
- Finalizing the workflow diagram to reflect the complete system
- Documenting future work, including potential features that were not implemented, such as enhanced admin tools or notification systems

At the end of this stage, the project was considered complete, with all major features documented and a clear outline of future enhancements that could further improve the system.