




Final Checkpoint Test Run Report

Project: Dog Shelter Management System
By Gigi, 5/7/2026 10:33 AM

Run: Final Checkpoint Test Run




87%
passed
0 / 15 untested (0%).

Final testing including all system features

Created On	5/7/2026
Completed	No

Activity




Thursday, May 07, 2026

Passed	View dashboard statistics	Tested by Gigi
Passed	Reject adoption application	Tested by Gigi
Passed	Approve adoption application	Tested by Gigi
Passed	Submit adoption application	Tested by Gigi
Passed	Manage staff accounts	Tested by Gigi
Failed	Display correct system data	Tested by Gigi
Passed	Update dog health status	Tested by Gigi
Passed	Add medical record successfully	Tested by Gigi
Failed	Prevent unauthorized medical record access	Tested by Gigi
Passed	Prevent invalid status	Tested by Gigi
Passed	Display correct status	Tested by Gigi
Failed	Display correct status	Tested by Gigi
Failed	Prevent invalid status	Tested by Gigi
Passed	Update status successfully	Tested by Gigi
Passed	Validate dog intake input fields	Tested by Gigi

Passed	Fail to add dog with missing required fields	Tested by Gigi
Passed	Add new dog successfully	Tested by Gigi
Untested	Display correct system data	
Untested	Manage staff accounts	
Untested	View dashboard statistics	
Untested	Reject adoption application	
Untested	Approve adoption application	
Untested	Submit adoption application	
Untested	Prevent unauthorized medical record access	
Untested	Update dog health status	
Untested	Add medical record successfully	
Untested	Display correct status	
Untested	Prevent invalid status	
Untested	Update status successfully	
Untested	Validate dog intake input fields	
Untested	Fail to add dog with missing required fields	
Untested	Add new dog successfully	

Progress



Forecasts & Estimates

Based on the current activity and forecasts, the projected completion date for the test run(s) is:

Unknown
Forecast not possible

The test run(s) were started **2 hours ago** (5/7/2026).

Completed: 100% (15/15)
Elapsed: 0hr 0min
Tests / day: 15
Hours / day: n/a



Metric

By Estimate

By Forecast

Completed

0hr 0min

n/a

To-do

0hr 0min

n/a

Total

0hr 0min

n/a

Tests & Results

1. Dog Intake System (3)

ID	Title	Status
T129	Add new dog successfully	Passed
T130	Fail to add dog with missing required fields	Passed
T131	Validate dog intake input fields	Passed

2. Dog Status Tracking (3)

ID	Title	Status
T132	Update status successfully	Passed
T133	Prevent invalid status	Passed
T134	Display correct status	Passed

3. Medical Records System (3)

ID	Title	Status
T135	Add medical record successfully	Passed
T136	Update dog health status	Passed
T137	Prevent unauthorized medical record access	Failed

4. Adoption Management System (3)

ID	Title	Status
T138	Submit adoption application	Passed
T139	Approve adoption application	Passed
T140	Reject adoption application	Passed

5. Admin Dashboard (3)

ID	Title	Status
T141	View dashboard statistics	Passed

T142	Manage staff accounts	Passed
T143	Display correct system data	Failed